COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 08/ 2017

ESTI MATE SUMVARY 09: 08: 51
CONTI D C20318 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 20318- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 103.0 DAYS TI VE ALLOW 107 CALENDAR DAYS
SH30: POTOVAC TO Al RPORT BLVD. PERCENT TI ME: 96. 26 ORI G TI VE ALLOW 107 CALENDAR DAYS
PRQJECT NO STAO30A- 033
SH30: POTOVAC TO Al RPORT BLVD.
NAVE OF RQAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 11/ 08/ 2017 DATE TI ME STARTED 04/ 03/ 2017
10170 Church Ranch Way, Ste. 201 DATE LET 11/17/ 2016 DATE WORK BEGAN ~ 04/03/2017
DATE AWARDED 12/ 02/ 2016 DATE TI ME STOPPED 07/ 14/ 2017
DATE CONTRACT EXECUTED 12/ 23/ 2016 DATE ACCEPTED 07/ 14/ 2017
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/ 03/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,982, 191. 63 PARTI C PATI NG $ 3,982, 191. 66 $ 0. 00
AWARD PRQIECT AMT: $ 4,026, 134. 41 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 3,982, 191. 66 0.00
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,982, 191. 66 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 60, 392. 02
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,982, 191. 66 60, 392. 02
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,982, 191. 66 60, 392. 02
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 60, 392. 02

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20318

PCN: 20318-BI D

PRQJECT: STAO30A- 033

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00195

*Renoval of Median Cover

0015 202-00200

*Renoval of Sidewal k

0020 202-00203

*Renoval of Curb and CQutter

0025 202-00240

0030 202-00250

*Renoval of Pavenent Marking

0035 202-00810

*Renoval of G ound Sign

0040 202-00821

*Renoval of Sign Panel

0045 202-00828

0050 202-04005

*C ean Val ve Box

0055 202-04010 *COean Inlet

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Traffic Signal Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

0. 000
EACH
32. 98000
47.000
SY
23. 98000
1, 656. 000
SY
23. 98000
1, 989. 000
LF
13. 32000
97, 695. 000
SY
2.95000
2,042. 000
SF
1. 92000
6. 000
EACH
98. 95000
13. 000
EACH
65. 97000
1. 000
LS
3, 003. 13000
37.000
EACH
269. 10000
44.000
EACH

1, 345. 48000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

47.000
0. 000
47.000

1, 656. 000
0. 000
1, 656. 000

1, 989. 000
0. 000
1, 989. 000

97, 695. 000
0. 000
97, 695. 000

2,042. 000
0. 000
2,042. 000

6. 000
0. 000
6. 000

13. 000
0. 000
13. 000

=

000
0. 000

[y

. 000

37.000
0. 000
37.000

44.000
0. 000
44.000

Page 2
ESTI MATE RUN 11/ 08/ 2017

09: 08: 51
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
1,127.06
0. 00
39, 710. 88
0. 00
26, 493. 48
0. 00
288, 200. 25
0. 00
3,920. 64
0. 00
593. 70
0. 00
857. 61
0. 00
3,003. 13
0. 00
9, 956. 70
0. 00
59, 201. 12



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20318-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0006 09: 08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 3. 000 3. 000
HOUR 0. 000 0. 00
121. 75000 3. 000 365. 25
0065 203-01597 *Pot hol i ng 77.500 77.500
HOUR 0. 000 0. 00
242. 19000 77.500 18, 769.72
0070 208-00002 *Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
9. 80000 0. 000 0. 00
0075 208-00035 *Aggr egat e Bag 546. 000 546. 000
LF 0. 000 0. 00
8. 49000 546. 000 4,635. 54
0080 208- 00045 *Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 567. 55000 2.000 3,135.10
0085 208- 00052 *StormDrain Inlet Protection (Type I1) 17. 000 17.000
LF 0. 000 0. 00
42. 78000 17. 000 727.26
0090 208- 00070 *Vehi cl e Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 624. 96000 0. 000 0. 00
0095 208- 00103 *Renoval and Disposal of Sedinment (Labor) 11. 000 11. 000
HOUR 0. 000 0. 00
163. 29000 11. 000 1,796.19
0100 208-00106 Sweepi ng (Sedi ment Renoval) 8. 000 8. 000
HOUR 0. 000 0. 00
189. 29000 8. 000 1,514. 32
0105 208- 00207 *Erosi on Control Management 19. 000 19. 000
DAY 0. 000 0. 00
457. 20000 19. 000 8, 686. 80
0110 210-00858 *Reset Pedestal Pole (Trf Sig Ped Pole Stl) 2.000 2.000
EACH 0. 000 0. 00
1,327. 21000 2.000 2,654. 42



CONTI D C20318

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 20318-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0006 09: 08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 210- 00865 *Reset Pedestrian Signal Head 2. 000 2. 000
EACH 0. 000 0. 00
125. 96000 2.000 251.92
0120 210-02510 *Rel ay Sprinkler System 1. 000 1. 000
LS 0. 000 0. 00
5, 878. 32000 1. 000 5,878. 32
0125 210-04010 Adj ust Manhol e 98. 000 98. 000
EACH 0. 000 0. 00
613. 89000 98. 000 60, 161. 22
0130 210- 04050 Adj ust Val ve Box 84. 000 84. 000
EACH 0. 000 0. 00
310. 45000 84. 000 26, 077. 80
0135 212-00006 *Seedi ng (Native) 0. 040 0. 040
ACRE 0. 000 0. 00
104, 830. 00000 0. 040 4,193. 20
0140 212-00032 *Soi | Condi tioning 0. 040 0. 040
ACRE 0. 000 0. 00
144, 704. 59000 0. 040 5,788.18
0145 212- 00050 *Sod 582. 000 582. 000
SF 0. 000 0. 00
5. 55000 582. 000 3,230. 10
0150 213-00067 *Rock Mul ch (Weed Free) 735. 000 735. 000
SF 0. 000 0. 00
14. 04000 735. 000 10, 319. 40
0155 216-00101 *Soi | Retention Bl anket (Straw Coconut) 192. 000 192. 000
(Phot odegr adabl e C a
SY 0. 000 0. 00
14. 04000 192. 000 2,695. 68
0160 217-00020 *Her bi ci de Treat nent 50. 000 50. 000
HOUR 0. 000 0. 00
117. 57000 50. 000 5,878.50
0165 240- 00000 *WIdlife Biologist 41. 500 41. 500
HOUR 0. 000 0. 00
104. 50000 41. 500 4,336.75



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20318-BID ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0006 09: 08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
97. 97000 0. 000 0. 00
0175 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
21. 88000 0. 000 0. 00
0180 250- 00010 *Envi ronnental Health and Safety Managenent 0. 000 0. 000
LS 0. 000 0. 00
5, 878. 32000 0. 000 0. 00
0185 304- 06000 Aggregate Base Course (Cl ass 6) 38. 930 38. 930
TON 0. 000 0. 00
69. 62000 38. 930 2,710.31
0190 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 393. 889 393. 889
TON 0. 000 0. 00
191. 85000 393. 889 75, 567. 60
0195 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 14, 322. 970 14,322. 970
TON 0. 000 0. 00
95. 88000 14,322. 970 1,373, 286. 36
0200 411-10255 Enul sified Asphalt (Sl ow Setting) 4, 852. 000 4,852. 000
GAL 0. 000 0. 00
3.59000 4, 852. 000 17, 418. 68
0205 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 45000 0. 000 0. 00
0210 608-00006 *Concrete Sidewal k (6 Inch) 801. 000 801. 000
SY 0. 000 0. 00
72.82000 801. 000 58, 328. 82
0215 608-00010 *Concrete Curb Ranp 1, 233. 000 1, 233. 000
SY 0. 000 0. 00
170. 55000 1, 233. 000 210, 288. 15
0220 609-21010 *Curb and CQutter Type 2 (Section |-B) 76. 000 76. 000
LF 0. 000 0. 00
23.12000 76. 000 1,757.12



CONTI D: C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20318-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STA030A- 033 ESTI MATE NO. 0006 09: 08: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 609-21020 *Curb and CGutter Type 2 (Section I1-B) 688. 000 688. 000
LF 0. 000 0.00
27.98000 688. 000 19, 250. 24
0230 610- 00030 *Medi an Cover Material 198. 000 198. 000
SF 0. 000 0.00
22. 65000 198. 000 4,484.70
0235 612-00003 *Delineator (Type I11) 8. 000 8. 000
EACH 0. 000 0.00
40. 90000 8. 000 327.20
0240 613- 00206 *2 Inch BElectrical Conduit (Bored) 240. 000 240. 000
LF 0. 000 0.00
43. 75000 240. 000 10, 500. 00
0245 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 60. 000
LF 0. 000 0.00
15. 91000 60. 000 954. 60
0250 613-07000 *Pul | Box (Special) 11. 000 11. 000
EACH 0. 000 0.00
689. 46000 11. 000 7,584. 06
0255 613-07002 *Type Two Pull Box 1. 000 1.000
EACH 0. 000 0.00
1, 020. 93000 1.000 1,020. 93
0260 613-07003 *Type Three Pul | Box 3. 000 3. 000
EACH 0. 000 0.00
1, 366. 99000 3. 000 4, 100. 97
0265 613-10000 *Wring 1. 000 1.000
LS 0. 000 0.00
11, 605. 49000 1.000 11, 605. 49
0270 614-00011 *Sign Panel (Oass I) 85. 000 85. 000
SF 0. 000 0.00
35. 62000 85. 000 3,027.70
0275 614-00012 *Sign Panel (Oass I1I) 32.000 32.000
SF 0. 000 0.00
48. 82000 32.000 1,562. 24



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20318-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0006 09: 08: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 5. 000
Sl i pbase
EACH 0. 000 0. 00
857. 58000 5. 000 4,287.90
0285 614-70150 *Pedestrian Signal Face (16) (Countdown) 1. 000 1. 000
EACH 0. 000 0. 00
938. 73000 1. 000 938. 73
0290 614-70336 *Traffic Signal Face (12-12-12) 2.000 2.000
EACH 0. 000 0. 00
1, 431. 96000 2.000 2,863.92
0295 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 4.000
EACH 0. 000 0. 00
1, 831. 05000 4.000 7,324.20
0300 614-72830 *Communi cati ons Cabi net 2.000 2.000
EACH 0. 000 0. 00
30, 962. 12000 2.000 61, 924. 24
0305 614-72860 *Pedestrian Push Button 8.000 8. 000
EACH 0. 000 0. 00
1, 690. 51000 8. 000 13, 524. 08
0310 614-72863 *Pedestrian Push Button Post Assenbly 55. 000 55. 000
EACH 0. 000 0. 00
1, 942. 42000 55. 000 106, 833. 10
0315 614-72875 *Loop Detector Wre 5, 878. 000 5, 878. 000
LF 0. 000 0. 00
6. 50000 5, 878. 000 38, 207. 00
0320 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 2. 000
EACH 0. 000 0. 00
2,101. 53000 2.000 4,203. 06
0325 625- 00001 *Construction Surveying (Hourly) 161. 000 161. 000
HOUR 0. 000 0. 00
189. 41000 161. 000 30, 495. 01
0330 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
157, 614. 67000 1. 000 157, 614. 67



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 20318-BID ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0006 09: 08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 626-01104 *Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0. 00
10, 711. 60000 1. 000 10, 711. 60
0340 627-00008 *Modi fi ed Epoxy Pavenent Marking 91. 000 91. 000
GAL 0. 000 0. 00
125. 96000 91. 000 11, 462. 36
0345 627-00011 *Pavenent Marking Paint (Waterborne) 844. 000 844. 000
GAL 0. 000 0. 00
50. 38000 844. 000 42,520.72
0350 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 13, 240. 000 13, 240. 000
SF 0. 000 0. 00
14. 45000 13, 240. 000 191, 318. 00
0355 627- 30405 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 1, 163. 000 1, 163. 000
SF 0. 000 0. 00
18. 56000 1, 163. 000 21, 585. 28
0360 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 7,988. 000 7,988. 000
Li ne
) SF 0. 000 0. 00
13. 06000 7,988. 000 104, 323. 28
0365 630-00000  *Fl aggi ng 1, 678. 750 1, 678. 750
HOUR 0. 000 0. 00
31. 98000 1,678. 750 53, 686. 43
0370 630-00003 *Uni forned Traffic Control 1, 541. 500 1, 541. 500
HOUR 0. 000 0. 00
126. 58000 1, 541. 500 195, 123. 07
0375 630-00004 *Traffic Control Vehicle 6. 000 6. 000
EACH 0. 000 0. 00
4, 663. 47000 6. 000 27, 980. 82
0380 630- 00007 *Traffic Control Inspection 34.000 34.000
DAY 0. 000 0. 00
219. 85000 34. 000 7,474.90
0385 630-00012 *Traffic Control Management 68. 000 68. 000
DAY 0. 000 0. 00
1, 465. 66000 68. 000 99, 664. 88



CONTI D C20318 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 20318-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STAO030A- 033 ESTI MATE NO 0006 09: 08: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
99. 93000 0. 000 0.00
0395 630-80341  *Construction Traffic Sign (Panel Size A) 24.000 24.000
EACH 0. 000 0. 00
59. 96000 24.000 1,439. 04
0400 630-80342  *Construction Traffic Sign (Panel Size B) 56. 000 56. 000
EACH 0. 000 0. 00
86. 61000 56. 000 4, 850. 16
0405 630-80343 *Construction Traffic Sign (Panel Size O 4.000 4. 000
EACH 0. 000 0. 00
73.28000 4.000 293.12
0410 630-80350 *Vertical Panel 38. 000 38. 000
EACH 0. 000 0. 00
19. 99000 38. 000 759. 62
0415 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
1, 365. 73000 3. 000 4,097.19
0420 630- 80359 *Portabl e Message Sign Panel 278. 000 278. 000
DAY 0. 000 0. 00
73.28000 278. 000 20, 371.84
0425 630-80360  *Drum Channel i zi ng Device 54. 000 54. 000
EACH 0. 000 0. 00
33. 31000 54. 000 1,798.74
0430 630-80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
6. 66000 300. 000 1, 998. 00
0435 630-85041 *Mobi | e Attenuat or 115. 000 115. 000
DAY 0. 000 0. 00
832. 76000 115. 000 95, 767. 40
0440 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20318-BI D ESTI MATE RUN 11/ 08/ 2017
PRQIECT: STA030A- 033 ESTI MATE NO 0006 09: 08: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700- 70012 F/ A Asphalt Pavenent |ncentive 58, 894. 060 58, 894. 060
F A 0. 000 0. 00
1. 00000 58, 894. 060 58, 894. 06
0455 700-70016 F/ A Fuel Cost Adjustnent -1.090 -1.090
F A 0. 000 0. 00
1. 00000 -1.090 -1.09
0460 700- 70018 F/ A Roadway Snoot hness | ncentive -4,734.270 -4,734.270
F A 0. 000 0. 00
1. 00000 -4,734.270 -4,734.27
0465 700-70019 F/ A Asphalt Cenent Cost Adjustnent 5, 247.760 5,247.760
F A 0. 000 0. 00
1. 00000 5, 247.760 5,247.76
0470 700-70023 F/ A On-The-Job Trai nee 640. 000 640. 000
F A 0. 000 0. 00
1. 00000 640. 000 640. 00
0475 700- 70031 F/ A Interim Surface Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70060 F/ A Adjust WUilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70310 F/ A Landscapi ng 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70380 F/ A Erosion Control 4,510. 520 4,510. 520
F A 0. 000 0. 00
1. 00000 4,510. 520 4,510. 52
0495 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20318-BI D ESTI MATE RUN 11/ 08/ 2017
PRQIECT: STA030A- 033 ESTI MATE NO 0006 09: 08: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700- 70595 F/ A DRB On- Denand Conmmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0560 614-72896 Inst Intersect Detect Sys (Canera) 1. 000 1. 000
EACH 0. 000 0. 00
1, 497. 30000 1. 000 1, 497. 30
0565 900- 00006 Added Item (Dol lar)/ Extra detectable warning naterial 13, 458. 360 13, 458. 360
for ADA conpliance baL 0. 000 0. 00
1. 00000 13, 458. 360 13, 458. 36

CAT 0200 CURRENT AMI $ 3,812,890.42 %

(=}

.00$ 3,812,890.42
CAT NOO300 STRUCTURES

0505 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 1, 676. 000 1, 676. 000
SY 0. 000 0. 00
6. 05000 1, 676. 000 10, 139. 80
0510 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 53. 000 53. 000
SY 0. 000 0. 00
341. 71000 53. 000 18, 110. 63
0515 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
569. 96000 0. 000 0. 00
0520 515-00120 *Wat er proof i ng (Menbr ane) 1, 470. 000 1, 470. 000
SY 0. 000 0. 00
17. 15000 1, 470. 000 25, 210. 50
0525 601- 03057 *Concrete O ass DR 5. 900 5. 900
CcY 0. 000 0.00
1, 880. 08000 5. 900 11, 092. 47
0530 601- 06150 *Concrete (Patching) 207. 000 207. 000
SF 0. 000 0. 00
199. 22000 207. 000 41, 238. 54
0535 601-51007 *Gal vani ¢ Anodes (Install Only) 195. 000 195. 000
EACH 0. 000 0. 00

13. 19000 195. 000 2,572.05



CONTI D: C20318 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20318-BI D ESTI MATE RUN 11/ 08/ 2017
PRQJECT: STA030A- 033 ESTI MATE NO. 0006 09: 08: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0540 602- 00000 *Rei nforcing Steel 285. 000 285. 000
LB 0. 000 0. 00
3. 96000 285. 000 1,128. 60
CAT 0300 CURRENT AMI  $ 109,492.59 % 0.00$ 109, 492. 59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0545 620- 00001 Field Office (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
30, 417. 03000 1. 000 30, 417. 03
0550 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
27, 758. 72000 1. 000 27,758.72
0555 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 632. 87000 1. 000 1, 632. 87
CAT 0400 CURRENT AMI  $ 59, 808. 62 $ 0.00$ 59, 808. 62
PRQJIECT TOTAL CURRENT AMI $ 3,982,191.63 $ 0.00$ 3,982,191.63



